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Delta 2770 Cleveland Avenue
3 St. Paul, MN 55113
Environmental 612/639-9449
Consultants, Inc. US EPA RECORDS CENTER REGION 5 FAX: 612/639-9473
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Mr. Ken Theisen
USEPA/Region V
77 W. Jackson Blvd. HSE-5J
Chicago, IL 60604

Subject: PROJECT STATUS REPORT
Sylvan Slough Removal Action Site
Rock Island, Illinois
Delta No. A097-130

Summary of Work Performed during July 1997

Met with BNSF, Navistar, and USEPA in Chicago to discuss future actions and project
schedule.

Systern operation, maintenance, and monitoring (O&M/monitoring) activities were
coempleted.

Gallons of Oil Recovered through Augqust 12, 1997

Based on field measurements supplied by Geraghty & Miller, Inc. (G&M), approximately 23
galions of product were present in the product tank on July 29 and August 4, 1987. Field notes
indicate that the product was pumped out on August 4, 1997, manifested, and picked up by
Safeity-Klesn. On August 12, 1997, no measurable thickness of product was present in the tank.

Work Schedule for August 1997

Finalize the service agreement between Navistar and Delta.

Transfer system O&M/monitoring activities from G&M to Delta and complete site visits.
Contact the system by modem to monitor system operation.

Schedule and complete system installation work.

Complete monthly project status reports for BNSF, Navistar, and USEPA.

If you have any questions please call me at (612) 697-5186, by facsimile at (612) 639-9473, or
by email at paulc@deltaenv.com.

Sincerely,
DELTA ENVIRO

Gl

Paul Carter
Project Manager

NTAL CONSULTANTS, INC.

o Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559
Mr. Jack Shih - Navistar International Transportation Corp.
455 North Cityfront Plaza Drive, Chicago, IL 60611
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Delta 2770 Cleveland Avenue
St. Paul, MN 55113

Environmental 612/639-9449

Consultants, Inc. FAX: 612/639-9473

September 25, 1997

Mr. Ken Theisen
USEPA/Region V

77 West Jackson Blvd. HSE-5J
Chicago, IL 60604

Subject: PROJECT STATUS REPORT
Sylvan Slough Removal Action Site
Rock Island, lllinois
Delta No. A097-130

Summary of Work Performed during August 1997

e Transferred system O&M/monitoring activities from Geraghty & Miller, Inc. (G&M), to Delta
during an on-site meeting on August 12, 1997. Collected system operation data.
« Completed the monthly project status report for BNSF, Navistar, and USEPA.

Gallons of Oil Recovered through September 18, 1997

Gallons of product removed from tank on August 4, 1997: 23.0
Gallons of product recovered from August 4 to September 18, 1997: 6.3
Total gallons on product recovered from mid-July to September 18, 1997: 29.3

Work Schedule for September and October 1997

e Finalized the service agreement between Navistar and Delta on September 9, 1997.

« Complete monthly site visits to collect system operation and ground water monitoring data,
adjust skimmer depths as needed, and perform system maintenance. Software has been
ordered to contact the system by modem to monitor system operation.

e Complete system installation work. The tentative start date for on-site construction is the
first week of October 1997.

+« Complete monthly project status reports for BNSF, Nevistar, and USEPA.

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or
by e-mail at paulc@deltaenv.com.

Sincerely,
DELTA ENVIRONMENTAL CONSULTANTS, INC.

Pz

Paul Carter
Project Manager

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559
Mr. Jack Shih - Navistar International Transportation Corp.
455 North Cityfront Plaza Drive, Chicago, IL 60611
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Delta 2770 Cleveland Avenue
St. Paul, MN 55113

Environmental 612/639-9449

Consultants, Inc. FAX: 612/639-9473

October 15, 1997

Mr. Ken Theisen
USEPA/Region V

77 West Jackson Blvd. HSE-5J
Chicago, IL 60604

Subject: PROJECT STATUS REPORT
Sylvan Slough Removal Action Site
Rock Island, lllinois
Delta No. A097-130

Summary of Work Performed during September 1997

 Finalized the service agreement between Navistar and Delta on September 9, 1997.

e Conducted a site visit on September 18, 1997, to collect system operation data.

e Software was purchased to contact the system by modem to monitor system operation.

e The local phone company and power company were contacted to transfer billing to Delta.

e Scheduled system installation work for the first week of October 1997.

e Completed the monthly project status report for BNSF, Navistar, and USEPA.

Gallons of Oil Recovered through October 13, 1997

The operating recovery wells (RW-4, RW-5, RW-6, and RW-7) contained only a thin film of oil
(0.01 foot) on October 13, 1997, which has limited the rate of product recovery. Product
recovery rates should increase after the additional recovery wells are brought on line.

Gallons of product recovered from mid-July to September 18, 1997: 29
Gallons of product recovered from September 18 to October 13, 1997: _8
Total gallons of product recovered from mid-July to October 13, 1997: 37

Work Schedule for October and November 1997

« System installation work was started on October 6, 1997. As of October 13, 1997, the track
crossing had been completed. The system compressor, pumps, pump hoses/fittings, and
bollards are being shipped to the site. Installation work will continue and is expected to be
completed by October 31, 1997.

e Continue monthly site visits to collect system operation and ground water monitoring data,
adjust skimmer depths as needed, and perform system maintenance.

h \users\ind-1\projects\97130\pmfiles\epapsr doc
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Mr. Ken The’isen

Sylvan Slough Removal Action Site
Rock Island, lllinois

Delta No. A097-130

Page 2

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or
by e-mail at paulc@deltaenv.com.

Sincerely,

DELTA ENVIRONMENTAL CONSULTANTS, INC.

Paul Carter
Project Manager

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559
Mr. Jack Shih - Navistar International Transportation Corp.
455 North Cityfront Plaza Drive, Chicago, IL 60611
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D l 2770 Cleveland Avenue
elta S Pk NS
Environmental 612/639-9449
Consultants, Inc. FAX: 612/639-9473

November 13, 1997

Mr. Ken Theisen
USEPA/Region V

77 West Jackson Blvd. HSE-5J
Chicago, IL 60604

Subject: PROJECT STATUS REPORT
Sylvan Slough Removal Action Site
Rock Island, lllinois
Delta No. A097-130

Summary of Work Performed during October 1997

e Completed system installation on October 18, 1997.

e Conducted a site visit on October 21, 1997, to collect system operation data.

e Contacted the system by modem to monitor system operation.

e Contracted Enviromark of Davenport, lowa to conduct monthly site visits in addition to
Delta’s monthly site visits.

¢ Completed the monthly project status report for BNSF, Navistar, and USEPA.

Gallons of Qil Recovered through November 10, 1997
The volume of product recovered since mid-July 1997 is presented in the attached table and
graph.

Gallons of product recovered from mid-July to October 13, 1997: 37
Gallons of product recovered from October 13 to November 10, 1997: 111
Total gallons of product recovered from mid-July to November 10, 1997: 148

Problems Encountered and Adjustments

River stage fluctuations and related ground water level changes have resulted in submerged
skimmer heads. The skimmers recovered 46 gallons of product and 930 gallons of water from
November 3 to 10, 1997, and the system was automatically stopped on November 10, 1997 by
the product tank high-level float. The product tank was pumped out on November 11, 1997 and
the system was restarted the same day. Based on data collected on November 7, 1997, seven
wells contain over 1 foot of product. On November 11, 1997, the skimmers in wells that
contained less than 0.5 foot of product were raised above the well fluid level to prevent collection
of fluid from these wells. Adjustments will be made on an on-going basis in an attempt to
maximize product recovery and minimize water recovery.

Work Schedule for November and December 1997

e Continue monthly site visits by Delta to collect system operation and ground water
monitoring data, adjust skimmer depths as needed, and perform system maintenance.
Continue to utilize a local subcontractor to conduct additional site visits as needed to
maximize system efficiency.

e Manifest and properly dispose of product and water in the recovery tank as needed.
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Mr. Ken Theisen
Sylvan Slough Removal Action Site

" Rock Island, lllinois

Deita No. A0S7-130

Page 2

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or
by e-mail at paulc@deltaenv.com.

Sincerely,
@;@I NMENTAL CONSULTANTS, INC.
Paul Carter

Project Manager
cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559

Mr. Jack Shih - Navistar International Transportation Corp.
455 North Cityfront Plaza Drive, Chicago, IL 60611
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Historical Product Recovery (Pilot and Phase | Skimmer System)
Sylvan Slough Removal Action Site, Rock Island, ILI

Tank Dimensions/Volume Calculation (depth meas. from top of hori. cylindrical tank)

Diameter of tank = 4.00 feet
Length of tank = 10.67 feet
Volume of tank = 1003 gallons
Depthto  Depth to Water Total Fluid  Water Volume  Free Product Cumulative

Date Product (ft) (ft) Product Tx (ft) Volume (gal) (gal) Volume (gal) Product (gal) Notes
08/04/97 23 230 Tank pumped out.
09/18/97 381 3.86 0.05 17.4 11.0 6.3 293
10/13/97 3.83 4.00 0.17 14.7 0.0 14.7 37.7
10/21/97 1.95 2.20 0.25 517.3 4376 797 102.7 All pumps turned off.
11/03/97 4.00 4.00 0.00 0.0 0.0 0.0 102.7 Product/water removed - pumps restarted.
11/04/97 3.08 3.17 0.08 1733 151.3 220 124.7 15 of 18 pumps operating.
11/05197 3.00 3.08 0.08 186.0 173.3 227 125.4
11/07/97 1.75 1.83 0.08 580.9 554.4 26.4 128.1
11/10/97 0.25 0.50 0.25 9765 930.3 46.2 148.9 System auto. stopped by tank float.
1111197 3.96 3.96 0.00 1.8 1.8 00 148.9 Tank pumped out and system restarted.

Eleven (11) of the 14 Phase | recovery (skimmer) wells were started on 10/18/97 - 3 wells not started due to obstructions.
The Pilot recovery wells (RW-4/5/6/7) were not restarted on 10/18/97 because of no significant product.
Recovered 65 gallons from 11 pumps in 3 days (10/18 to 10/21/97), or 1.97 gallons/pump/day.

All pumps left off at end of 10/21/97 site visit until pumps could be reset by Enviromark.

PROD_REC.XLS
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2770 Cleveland Avenue
e a St. Paul, MN 55113
Environmental 612/639-9449
Consultants, Inc. FAX: 612/639-9473

December 23, 1997

Mr. Ken Theisen
USEPA/Region V

77 West Jackson Blvd. HSE-5J
Chicago, IL 60604

Subject: PROJECT STATUS REPORT
Sylvan Slough Removal Action Site
Rock Island, Illinois
Delta No. A097-130

Summary of Work Performed during November 1997

o Conducted a site visit on November 17, 1997 to collect system operation data and provide
technical assistance to USEPA’s open house.

 Contacted the system by modem to monitor system operation.

e Coordinated additional site visits by Enviromark to collect system operation data and dispose
of recovered product and water.

e Completed the monthly project status report for BNSF, Navistar, and the USEPA.

Gallons of Qil Recovered through December 12, 1997

The volume of product recovered since mid-July 1997 is presented in the attached table and
graph.

Gallons of product recovered from mid-July to November 10, 1997: 148
Gallons of product recovered from November 10 to December 12, 1997: 194
Total gallons of product recovered from mid-July to December 12, 1997: 342

Problems Encountered and Adjustments

Adjustments are being made on an on-going basis in an attempt to maximize product recovery
and minimize water recovery. The product tank was pumped out on November 3, 11, and 26,
and December 4, 1997.

Work Schedule for December 1997

e Continue monthly site visits by Delta to collect system operation and ground water
monitoring data, adjust skimmer depths as needed, and perform system maintenance.
Continue to utilize a local subcontractor to conduct additional site visits as needed to
maximize system efficiency.

e« Manifest and properly dispose of product and water in the recovery tank as needed.
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Mr. Ken Theisen N
Sylvan Slough Removal Action Site
Rock Island, lllinois

Delta No. A097-130

Page 2

If you have any questions, please call me at (612) 697-5186, by facsimile at (612) 639-9473 or
by e-mail at paulc@deltaenv.com.

Sincerely,

DELTA ENVF@(MENTAL CONSULTANTS, INC.

Paul Carter

Project Manager

cc: Mr. Jim Cunningham - BNSF, 80 - 44th Avenue NE, Minneapolis, MN 55421-2559

Mr. Jack Shih - Navistar International Transportation Corp.
455 North Cityfront Plaza Drive, Chicago, IL 60611
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Historical Product Recovery (Pilot and Phase | Skimmer System)
Sylvan Slough Removal Action Site, Rock Island, ILI

* Tank Dimensions/Volume Calculation (depth meas. from top of hori. cylindrical tank)

Diameter of tank = 4.00 feet
Length of tank = 10.67 feet
Volume of tank = 1003  gallons
Depth to Depth to Water Total Fluid  Water Volume Free Product Cumulative )
Date Product (ft) (ft) Product Tx (ft) Volume (gal) (gal) Volume (gal)  Product (gal) %Product Notes
08/04/97 23 230 Tank pumped out.
09/18/97 3.81 3.86 - 0.05 174 11.0 6.3 293 37
10/13/97 3.83 4.00 0.17 147 0.0 14.7 37.7 100
10/21/97 1.95 © 220 0.25 5173 437.6 79.7 102.7 15 All pumps turned off.
11/03/97 4.00 4.00 0.00 0.0 0.0 0.0 102.7 Productiwater removed - pumps restarted.
11/04/97 3.08 317 - 0.08 173.3 151.3 220 124.7 13 15 of 18 pumps operating.
11/05/97 3.00 3.08 0.08 196.0 173.3 227 125.4 12
11/07/97 1.75 1.83 0.08 580.9 554.4 26.4 129.1 5
11/10/97 0.25 0.50 0.25 976.5 930.3 46.2 148.9 5 System auto. stopped by tank float.
1111197 4.00 4.00 0.00 0.0 0.0 0.0 148.9. Tank pumped out and system restarted.
1/17/97 229 2.38 0.08 408.6 3823 26.2 175.1 6
11/20/97 2.08 217 0.08 4747 448.2 26.5 1755 6
11/21/97 1.98 2.08 0.10 508.0 4747 33.2 182.2 7
11/24/97 1.50 1.58 0.08 659.2 633.3 259 1748 4. Apparent tank product volume decrease
11/25/97 1.65 1.73 0.08 613.8 5875 . 26.3 175.2 4 assumed to be due to measurement error.
11/26/97 1.33 1.50 0.17 71041 659.2 50.9 199.8 7
11/26/97 4.00 4.00 0.00 0.0 0.0 0.0 199.8 Tank pumped out and system restarted.
12/03/97 0.67 1.00 0.33 892.8 806.6 86.2 286.0 10
12/04/97 0.00 0.67 0.67 1002.6 892.8 109.8 309.6 11
12/04/97 3.92 3.92 0.00 51 5.1 0.0 309.6 - Tank pumped out and system restarted.
12/08/97 3.42 3.45 0.03 89.8 82.2 7.5 317.2 8
12/12/97 2.40 250 0.10 375.8 324 3420 9

343.4

Eleven (11) of the 14 Phase | recovery (skimmer) wells were started on 10/18/97 - 3 wells not started due to obstructions.
The Pilot recovery wells (RW-4/5/6/7) were not restarted on 10/18/97 because of no significant product.

Recovered 65 gallons from 11 pumps in 3 days (10/18 to 10/21/97), or 1.97 gallons/pump/day.

All pumps left off at end of 10/21/97 site visit until pumps could be reset by Enviromark.
Pumps pulled from wells without product on 11/11/97.

All skimmer cycles reduced 11/18/97 to reduce pumping volume.

All skimmers checked and adjusted 11/25/97.
All skimmers checked and adjusted 12/08/97.
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